

Habitat for Humanity Green Build Schedule

Spring

Break

Week before the 17th, film Torrey taping, land being cleared

3/17/2008	Monday	Foundations installation	
3/18/2008	Tuesday	Crawl space wall installation	<i>film</i>
3/19/2008	Wednesday	Crawl space wall installation	<i>film</i>
3/24/2008			
3/25/2008	Tuesday	Layout & framing	<i>film</i>
3/26/2008	Wednesday	Framing	<i>film</i>
3/27/2008	Thursday	Framing	
3/28/2008	Friday	Roofing & Siding	
3/29/2008	Saturday	Roofing & Siding	
3/31/2008	Monday	Rough HVAC	<i>film</i>
4/2/2008	Wednesday	Rough Plumbing	
4/4/2008	Friday	Rough Electrical	
4/7/2008	Monday	Drywall	
4/9/2008			
4/14/2008			
4/16/2008			
4/21/2008			
4/22/2008	Tuesday	Paint	
4/23/2008	Wednesday	Hard Surface Flooring	<i>film</i>
4/24/2008	Thursday	Doors, Trim, Cabinets	
4/25/2008	Friday	Doors, Trim, Cabinets	<i>film the concrete countertops being made</i>
4/28/2008			<i>DVD complete: send out!</i>
4/30/2008			
5/5/2008	Monday	Final Plumbing	
5/7/2008	Wednesday	Final HVAC	
5/12/2008	Monday	Final Electrical	
5/15/2008	Thursday	Punch Out	
5/16/2008	Friday	Carpet	
5/22/2008	Thursday	Final Clean	
<i>5/31/2008</i>	<i>Saturday</i>	<i>Dedication</i>	